CITY OF L.ODI

CoUNCIL COMMUNICATION

AGENDA TITLE:

MEETING DATE:

SUBMITTED BY:

Accept improvements under contract for Streetlight Completion Project — Phase il and adopt
resolution appropriating $24,944.60 additionai funds for the project (EUD)

August 6, 2003

Electric Utility Director

RECOMMENDED ACTION: That the City Council accept the improvements under the Sireetlight
Completion Project — Phase il contract, direct the Electric Utility-Director 10
file a notice of completion with the County Recorder's Office and appropriate
additional funds in the amount of $24,944.60. '
BACKGROUND INFORMATION: The contract was awarded to Clayborn Contracting Group, inc. Aubum, CA
an October 16, 2002, in the amount of $662,259.00. The final contract price
was 3687 .203.60 resulting in an overrun of $24 944.60 or 3.77%. The main
reason for this overrun was the changing of bore path during construction to avoid existing facilities. Othier changes
were the addition of one concrete streetlight, two junction boxes and additional conductor, due to the change in bore
path, coupled with an offsetting reduction in video inspections.

The contract has been completed in substantial conformance with the plans and specifications approved by the City
Council. The project installed a {otal of 270 streethights (84 steel and 178 concrete) on uniit streets in the area within
Turner Road, Schoot Street, Pine Strest and Ham Lane.

The contract completion date was July 17, 2003, with the actual completion date being July 10, 2003, The contract
completion date was extended by 20 days due fo delays, not caused by the contractor. This extension in workdays
did not change the contract price.

It is further recommended that the City Council appropriate additional funds, to fund the averrun, in the amount of
$24.944 .60,
FUNDING: Business Unit #181672, Streetiight Completion Froject (Phase il fotal $887,203.60)
2001 - 03 Financial Plan and Budget, page E£-34

Funding Approval:

Vicky McAthse Finance

Alan N. Vallow '
Electric Utility Director

PFREPARED BY: Hans Hansen, Manager, Engineering and Operations

ANV/HH/sL
c City Atlomey
City Clark

Public Works Director
Furchasing Officer

APPROVED:

H. Di¥on F ynn N C;ty Manager




RESOLUTION NO. 2003-140

A RESOLUTION OF THE LODI CITY COUNCIL ACCEPTING
IMPROVEMENTS UNDER THE CONTRACT FOR THE STREETLIGHT
COMPLETION PROJECT - PHASE i, AND AUTHORIZING AND
DIRECTING THE ELECTRIC UTILITY DIRECTOR TO FILE A NOTICE
OF COMPLETION WITH THE COUNTY RECORDER, AND FURTHER
APPROPRIATING ADDITIONAL FUNDS FOR THIS PROJECT

WHEREAS, the contract for the Streetlight Completion Project — Phase lll was awarded
to Clayborn Contracting Group, Inc., of Auburn, California, on October 16, 2002, in the amount
of $662,259.00; and

WHEREAS, the final contract price was $687,203.60 resulting in an overrun of
$24,944.60 or 3.77%. The main reason for this overrun was the changing of bore path during
construction to avoid existing facilities. Other changes were the addition of one concrete
streetlight, two junction boxes, and additional conductor, due to the change in bore path,
coupled with an offsetting reduction in video inspections; and

WHEREAS, the contract has been completed in substantial conformance with the plans
and specifications approved by the City Council.

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Lodi does
hereby accept the improvements under the Streetlight Completion Project — Phase il contract;
and

BE IT FURTHER RESOLVED that the Electric Utility Director is hereby authorized and
directed to file a Notice of Completion with the County Recorder’s office; and

BE IT FURTHER RESOLVED that funds in the amount of $24,944.60 be appropriated
from the Business Unit #161672, Streetlight Completion Project (Phase Il total $687,203.60)
and the 2001 - 03 Financial Plan and Budget, page E-34.

Dated: August 6, 2003

I hereby certify that Resolution No. 2003-140 was passed and adopted by the City
Council of the City of Lodi in a regular meeting held August 6, 2003, by the following vote:

AYES: COUNCIL MEMBERS - Beckman, Hansen, Howard, Land, and
Mayor Hitchcock

NOES: COUNCIL MEMBERS — None
ABSENT: COUNCIL MEMBERS — None

ABSTAIN: COUNCIL MEMBERS - None

SUSAN J. BLACK é’ON
City Clerk
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